COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2002

ESTI MATE SUMVARY 12:35: 13
CONTI D C13921 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13921-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 100 WORK DAYS
Mesa Antero to Buena Vista PERCENT TIME:  52.00 ORI G TI ME ALLOW 100 WORK DAYS
PROJIECT NO. NH 2853- 004
MESA ANTERO TO BUENA VI STA
NAME OF ROAD: US 285 & US 24
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 21/ 2002 DATE TI ME STARTED 05/ 03/2002
1800 N TAFT ROAD DATE LET 03/ 28/ 2002 DATE WORK BEGAN 05/ 03/ 2002
DATE AWARDED 04/ 05/ 2002 DATE TI ME SToPPED 10/11/2002
DATE CONTRACT EXECUTED  05/03/2002 DATE ACCEPTED 10/ 11/ 2002
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 05/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,324, 393. 77 PARTI Cl PATI NG $ 1, 810, 480. 89 $ 334, 748. 30
AWARD PRQIJECT AM: $ 2,335, 303. 60 NON- PARTI Cl PATI NG 96, 544. 31 0.00
PERCENT COVPLETE: 82.04% TOTAL EARNI NGS 1,907, 025. 20 334,748. 30
FUNDS AVAI LABLE: $ 417,368.57 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,907, 025. 20 334, 748. 30
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,181.83 567.24
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 904, 843. 37 335, 315. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 904, 843. 37 335, 315. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 335, 315. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35:13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00201 REMOVAL OF CURB DELETED BY LETTER DATED 8/ 19/ 2002 0. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0. 00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 665. 000 665. 000
LF 0. 000 0.00
2.50000 665. 000 1, 662. 50
0015 202-01140 REMOVAL OF GUARDRAI L TYPE 4 90. 000 90. 000
LF 0. 000 0. 00
8. 20000 90. 000 738. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 20. 000 20. 000
EACH 0. 000 0.00
101. 00000 20. 000 2,020. 00
0025 203-01140 ROLLING DELETED 8/ 19/ 2002 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0030 203-01500  BLADI NG 108. 500 102. 500
HOUR 0. 000 0.00
80. 00000 102. 500 8, 200. 00
0035 203-01594  COVBI NATI ON LOADER 15. 000 4.000
HOUR 0. 000 0. 00
45. 00000 4.000 180. 00
0040 203-01597  POTHOLI NG DELETED 8/ 19/ 2002 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0045 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 31. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0050 210-01130 *RESET GUARDRAI L TYPE 3 226. 000 226. 000
LF 0. 000 0.00
8. 00000 226. 000 1, 808. 00
0055 210-01140 RESET GUARDRAIL TYPE 4 3, 310. 000 3, 310. 000
LF 0. 000 0. 00

2. 60000 3, 310. 000 8, 606. 00
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PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-04200 *ADJUST GUARDRAI L 5, 962. 000 5, 962. 000
LF 0. 000 0. 00
2.50000 5,962. 000 14, 905. 00
0065 304- 06000 * AGGREGATE BASE COURSE (CLASS 6) 949. 210 949. 210
TON 0. 000 0.00
10. 40000 949. 210 9,871.78
0070 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) 5,251. 470 0. 000
TON 0. 000 0. 00
11. 00000 0. 000 0.00
0075 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 600. 060 508. 080
TON 0. 000 0.00
55. 00000 508. 080 27,944. 40
0080 403-34721 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 34,722.700 19, 191. 060
TON 10, 588. 010 317, 640. 30
30. 00000 29,779. 070 893, 372. 10
0085 403-35721 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S- FI NES) ( 75) (PG 22,222.670 22,222.670
58-28
) TON 0. 000 0.00
25. 00000 22,222.670 555, 566. 75
0090 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 20, 541. 200 18, 180. 200
GAL 0. 000 0. 00
0. 80000 18, 180. 200 14,544.16
0095 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,438. 000 2,438. 000
LF 0. 000 0.00
11. 50000 2,438. 000 28, 037. 00
0100 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 138. 000 138. 000
LF 0. 000 0. 00
37. 00000 138. 000 5, 106. 00
0105 606-01340 *END ANCHORAGE TYPE 3D 1. 000 1.000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0110 606-02005 *END ANCHORAGE ( FLARED) 23.000 23. 000
EACH 0. 000 0. 00

1, 300. 00000 23.000 29, 900. 00



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
81, 970. 00000 1. 000 81, 970. 00
0120 627-00005 *EPOXY PAVEMENT MARKI NG 687. 100 0. 000
GAL 0. 000 0.00
43. 00000 0. 000 0. 00
0125 630-00000 *FLAGG NG 3, 069. 000 2, 420. 500
HOUR 0. 000 0.00
19. 00000 2, 420. 500 45, 989. 50
0130 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 17. 000
DAY 0. 000 0.00
130. 00000 17. 000 2,210. 00
0135 630-00012 *TRAFFI C CONTROL NMANAGENENT 50. 000 31. 000
DAY 0. 000 0.00
505. 00000 31. 000 15, 655. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 34. 000 17. 000
EACH 13. 600 952. 00
70. 00000 30. 600 2,142.00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 70. 000 34. 000
EACH 27. 200 2,176. 00
80. 00000 61. 200 4,896. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 12. 000 6. 000
EACH 4.800 432.00
90. 00000 10. 800 972. 00
0155 630-80355 *PORTABLE MESSAGE S| GN PANEL 3.000 1. 500
EACH 1. 200 12, 120. 00
10, 100. 00000 2.700 27, 270. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 6. 000 3. 000
EACH 2. 400 168. 00
70. 00000 5. 400 378. 00
0165 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 2.000 1. 000
EACH 0. 800 60. 00
75. 00000 1. 800 135. 00



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 80. 000 1, 200. 00
15. 00000 180. 000 2, 700. 00
0175 630-80510  *MOBI LE PAVEMENT NMARKI NG ZONE 1. 000 0.500
LS 0. 000 0. 00
23, 230. 00000 0.500 11, 615. 00
0180 630-80560  *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 13, 196. 110 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70022 F/ A QIT PILOT 1, 478. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70023 F/A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 25, 356. 260 38. 640
FA 0. 000 0. 00
1. 00000 38. 640 38.64
0210 700-70028 F/ A ESB PROGRAM DELETED 8/ 19/ 2002 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70035 F/ A RELOCATE UTILITIES, DELETED 8/19/2002 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 900- 00007  ADDED | TEM ( EACH)/ REPLACEMENT GR BLOCKS 94. 000 94. 000
EACH 0. 000 0.00
8. 49000 94. 000 798. 06



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 202-00810 REM GROUND SIGN MCR LINE # 3 REMOVE SI GN DUE TO CHANGE 1. 000 0. 000
IN STRI PI NG
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0255 210-00810 RES GROUND SIGN MCR LINE # 4 RESET SL 45 MPH OUTSI DE 1. 000 0. 000
OF THE CLEAR ZONE
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0260 202-00010 REM TREE MCR LINE # 5 REMOVE 2 TREES IN CLEAR ZONE 2.000 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0. 00
0265 202-00250 REM PAVEMENT MARKI NG MCR LINE # 6 REMOVAL OF PAVENMENT 1, 642. 000 0. 000
MARKI NG
SF 0. 000 0. 00
7. 05000 0. 000 0. 00
0270 612-00002 DELIN (TY I1) MCR LINE # 7 DELI NEATORS FOR W DENI NG 65. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0275 627-00070  PREFORM THERMOPLASTI C PVMI MKG MCR LI NE # 8 REQUI RED 1, 729. 000 0. 000
FOR CURRENT AND FUTURE PRQJIECTS
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0280 626-00000  MOBI LI ZATION MCR LI NE # 9 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0290 900- 00006  ADDED | TEM (DOLLAR)/ PHONE BI LL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
7566 900- 00006  ADDED | TEM (DOLLAR)/ ESCRON ACCOUNT FOR PAYROLL 115. 000 0. 000
DI SCREPANCY
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,167,417.44$  334,748.30% 1, 799, 780. 89
CAT NO0280 ROADWAY (NON FED Al D)
0220 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 7,501. 350 4, 950. 990
TON 0. 000 0. 00
19. 50000 4, 950. 990 96, 544. 31
CAT 0280  CURRENT AMT $ 146, 276.33$ 0.00% 96, 544. 31
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PCN: 13921-BI D ESTI MATE RUN 08/ 07/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0003 12:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0225 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
4, 500. 00000 1. 000 4,500. 00
0230 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0235 620-00015  FI ELD LABORATORY ( STATE FURNI SHED) DELETED 8/ 19/ 2002 0. 000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
0240 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00

CAT 0400 CURRENT AMT $ 10, 700.00 $

0.00% 10, 700. 00

PROJECT TOTAL CURRENT AMI $ 2,324,393.77$%

334,748.30$ 1,907, 025. 20



